


Recent weather has created adverse working conditions 
 
EMS 
Å Metal building structure has arrived! 
Å Preparing slabs for metal building installation. 

 
Patient Wing 
Å9ȄŎŀǾŀǘƛƻƴ ŀƴŘ ƛƴǎǘŀƭƭŀǘƛƻƴ ƻŦ уέ ǎŀƴƛǘŀǊȅ ƭƛƴŜ ǘƻ ǘƘŜ bƻǊǘƘ ƻŦ ǘƘŜ 9ƳŜǊƎŜƴŎȅ 

Department 
Å Nunn has located the existing O2 lines underground  
Å Blankets and ground thaw machines are being utilized to dry-out the subgrade 

next to the existing building for the new Patient Wing 
 

MOB 
Å Nunn has begun investigating existing conditions in the portion of the MOB 

where demolition will start 



Campus 
Å     Current work in the OR/ED entrance area should be completed by 1/4/17 
EMS 
Å The metal building erection will start at the beginning of the new year 

 
Patient Wing 
Å Sanitary lines and underground utilities to continue  
Å Trenching and installation of underground utilities inside the Patient Wing area 

to begin in next several weeks 
Å Foundation and slab concrete pours, with backfilling to follow  

 
MOB 
Å Demolition in the MOB will start 

 



Present: 
Å CRG (Excavation & Utilities) 
Å Miller Bonded (Patient Wing) 
Å Nichols Electric (EMS & MOB) 
Å Reigles Mechanical (Plumbing) 
Å Nunn Construction 
 
 

Coming Soon: 
ÅSummit Sealants 

ÅCruzan Construction 

ÅMr. Concrete 

 



 

 

 

 



MOB investigation of 
existing conditions 



EMS Building is 
ready for metal 
building framing 


